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Fiji Revenue & Customs Service
EOI No. 39/2026 — Building Services Engineering Consultancy for the Proposed FRCS Nadi Office Complex

Advertisement

The following is the advertisement for Fiji Revenue and Customs Service as it originally appeared in the
local media and should be used as the basis to submit your responses:

S i REVENUE AND

- tstomssenace EXpression of Interest (EOI)

FRCS hereby invites qualified bidders to submit EOls for the following services
of the Proposed FRCS Nadi Office Complex.

EQI Mo. 37/2026 - Civil & Structural Engineering Services for the
Proposed FRCS Nadi Office Complex

EQI NO. 38/2026 — Quantity Surveying Services for the Proposed FRCS
Madi Office Complex

EOI No. 39/2026 - Building Services Engineering Consultancy for the
Proposed FRCS Nadi Office Complex

The project involves the full design, statutory approvals, construction,
commissioning, and handover of a new multi-storey office complex in Nadi
comprising over 5,000 square metres of floor space. The facility will serve as the
FRCS office, a Regional Training Hub, accommaodation facility, conference centre,
and associated infrastructure to support FRCS's operational, administrative, and
border management functions. Interested firms with proven experience in the
design and delivery of similar large-scale developments are invited to submit their
Expressions of Interest in accordance with the tender reguirements.

Interested bidders can access the Terms of Reference from the FRCS website;

hitps:/www fres org fiftenders/ or for further information, please email on

tenders@fres.org.f

Submission must be enclosed in a sealed envelope, clearly marked with the
relevant tender reference number and title, and addressed 1o:

The Chairman
FRCS Tender Board
Fiji Revenue and Customs Service
Private Mail Bag
Suva, Fiji

Or it should be dropped in the Tender Box located at FRCS Complex, Building 2
— Level 4, Corner of Ratu Sukuna Road and Queen Elizabeth Drive, Nasese, Suva,
Fiji no later than 12.00pm on 30" October 2026.

FRCS reserves the right to accept or reject any submissions at its discretion, and
this RFT does not constitute a contract or offer and is intended solely for the
purpose of soliciting interests.
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Section 1 — Invitation to Tender

EOI No. 39/2026 - Building Services Engineering Consultancy for the Proposed FRCS Nadi Office Complex

8.
9.

10.
11.

Fiji Revenue and Customs Service (FRCS), invites written signed tenders from eligible bidders for
the given subject.

The following attachments form part of the Bidding Documents:

e Section 1 — Letter of Invitation

e Section 2 — General Terms and Conditions

e Section 3 — Bid Data Sheet (BDS)

e Section 4 —Schedule of Returnable Forms

Schedule A: Declaration by Bidder — Conformity
Schedule B: Bidder Information

Schedule C: Project Commitment, Experience & Referees
Schedule D: Key Personnel

Schedule E: Not Applicable

Schedule F: Declaration by Bidder — Price

Schedule G: Scope of Works

o Schedule H: Payment Schedule

O O O O O

e  Annexure A-—Title

e  Annexure B — Locality Map

Competitive bidding will be conducted under FRCS procurement procedures and guidelines and is
open to all eligible companies.

Interested bidders can access the EOI specifications from the FRCS website page:
https://www.frcs.org.fi/tenders/ at no cost. All documents are in the English language.

It is the bidder’s responsibility to ensure that the submission is dropped in the Tender Box located
at FRCS Complex, Building 2 — Level 4, Corner of Ratu Sukuna Road and Queen Elizabeth Drive,
Nasese, Suva, before the specified closing time.

Bidders are required to submit compliance certificates/letters from FNPF, FRCS & FNU, as part of
their bids. Failure to comply with the requirements of the Bidding Documents may invalidate your
submission.

Bidders seeking further clarification/information on the EOI and/or the process should contact via
email on tenders@frcs.org.fj

Bid responses must be hand delivered before 12pm FJT on Friday 30" October 2026.

Late tenders will not be accepted.

The lowest or any EOl may not necessarily be accepted.

FRCS reserves the right to accept or reject any Bid, and to annul, in whole or in part, or to suspend
the bidding process and reject all Bids at any time and without reason prior to award, without
thereby incurring any liability to the affected Tenderer or Tenderers.
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Section 2 — General Terms and Conditions

The following General Terms and Conditions will apply.

1.1 Format of Response

Each bidder must provide a formal letter of transmittal that must:

da.

Be signed by an authorized representative of the organization and
must state that the signing official is authorized to legally bind the
organization.

Include the names, titles, office addresses and office telephone
numbers of the persons authorized by the organization to conduct
negotiations on the proposal, including their expected roles in
negotiations; and

Provide a contact name, address, landline number and email
address which FRCS will use in serving notices to the bidder.

1.2 Late Submissions

Submissions received within five minutes of the closing time will be
accepted. Five minutes is allowed as variation for any timing difference.

1.3 Applicants to Inform
Themselves

Each applicant should:

a.

Examine this specifications document; and any documents referred
to within; and any other information made available by FRCS to the
applicants.

Obtain any further information about the facts, risks and other
circumstances relevant to the tender by making all lawful inquiries.
Ensure that the submission, and all information on which its
proposal is based, is true, accurate and complete.

By submitting their proposal, applicants will be deemed to have:

a.

Examined the EOI specifications and any other information made

available in writing by FRCS to the applicants.

Examined all information relevant to the risks, contingencies, and
other circumstances having an effect on their proposal and which
is obtainable by the making of reasonable inquiries.

1.4 Bidder’s Risk

FRCS accepts no responsibility, liability, or obligation whatsoever for costs
incurred by or on behalf of any bidder in connection with the EOI or any

participation in the tender process.

1.5 Selection of Preferred
Applicant

No proposal will necessarily be selected by FRCS as the preferred
solution/s. The FRCS Evaluation Committee may decide not to
accept any proposal or reject all proposals at any time. FRCS
reserves the right to cancel this tender and pursue an alternative
course of action at any time.

Selection of Preferred Applicant will not be acceptance of the
proposal and no binding relationship will exist between the
preferred applicant(s) and FRCS until a written agreement
acceptable by FRCS is executed by an authorized officer of FRCS and
the successful applicant(s).
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1.6 Conduct of Applicants

Conduct of Applicants or any of their consortium members, may affect the

outcome of their tender responses, including non-consideration of the

proposal. Applicants warrant to FRCS that they (and their consortium

members)have not and will not engage in any of the following activities in

relation to this tender process:

a.

Lobbying of or discussions with any politician or political groups
during this tender process.

Attempts to contact or discuss the tender process with officers, any
member or staff or contractor currently working in FRCS or any
agent of this Department, Exception to Evaluation Committee
members.

Provision of gifts or future promise of gifts of any sort to the
previously mentioned personnel.

Accepting or providing secret commissions.

Seeking to influence any decisions of FRCS by an improper
means; or otherwise acting in bad faith, fraudulently or
improperly.

1.7 Currency

All currency in the proposal shall be quoted in Fiji Dollars and prices shall be

VAT Inclusive.

1.8 Corporate Information

Each applicant must provide the following information:

a.

Details of the corporate and ownership structure, including
identification of any holding company or companies and parent
companies (Business license and Business Registration);

Profiles of the company and any parent entity. If the company is a
subsidiary, the applicant must provide full details of the legal and
financial relationship between the subsidiary and parent. The
names of all directors and officers of the company.

A full description of the current operations of the company
including the most recent audited financial statement or bank
guarantee letter stating companies financial stability.

A copy of the company’s Certificate of Incorporation.

Confirmation that the company has the capacity to bid for the
Services and that there is no restriction under any relevant law to
prevent it from bidding.

Provision of details of any legal proceedings that are being done
against the company.
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1.9 Qualifications and
Capability

Each Applicant must:
a. Be FNPF, FRCS, FNU & VAT compliant (letters to be attached). Tax
Identification Number (TIN) must be quoted in the submission.
b. Directors to be tax compliant. A copy of Directors tax compliance
certificate to be included in the submission.
c. Be able to demonstrate that it will be able to meet its financial
obligations under this EOI.

1.10 Mergers,

Where such information is publicly accessible, the Applicant must indicate

Acquisitions, Sales of
Applicant

whether any mergers, acquisitions or sales are planned presently or during
the year following the submission of the proposal.

1.11 Enquiries

e All questions and enquiries regarding this EOIl are to be made in
writing via email or official letter.

e All questions and inquiries will be responded to in writing by email.

e Verbal responses will not have any binding on either party.

1.12 Confidentiality

o All
information contained in this ITT, and other information or

Companies shall keep strictly confidential any and all
documents made available to it by or on behalf of FRCS in
connection with this ITT. The firms shall not disclose, nor allow any
such information to be disclosed.

e Any effort by a Bidder to influence the FRCS in its decisions on
Tender evaluation, Tender comparison, or Contract Award may

result in the rejection of the Tenderer’s Bid.

1.13 Price Bid

The Price(s) should include all non-exempt duties, taxes, and other levies
payable by the Tenderer under the contract/purchase order and must be
as per the Price Schedule/Bid Form provided.

1.14 Bid Validity Period

The bid shall remain valid for 90 calendar days after the deadline of the
receipt of the bids.

1.15 Notification of
Award

FRCS will notify the successful Bidder in writing prior to the expiration of
the period of Bid Validity. FRCS may sign a contract with the successful
Tenderer and issue a Purchase Order for a set duration.

1.16 Extension of Validity
Period

e In exceptional circumstances, prior to the expiration of the
proposal validity period, FRCS may request Bidders to extend the
period of validity of their Proposals. The request and the responses
shall be made in writing and shall be considered integral to the
Proposal.

e If the Bidder agrees to extend the validity of its Proposal, it shall be
done without any change to the original Proposal.

e The Bidder has the right to refuse to extend the validity of its
Proposal, and in which case, such Proposal will not be further
evaluated.
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Section 3 — Bid Data Sheet

BDS
No.

Description

Instruction

Condition of EOI

Fixed Lump Sum

Contract Form

The provisions of the Contract Template are only indicative of the terms

and conditions that the parties may ultimately agree to enter and will

become binding on the parties after the EOI has been awarded and
upon finalization and execution of the contract.

Mandatory
Supplementary
Documents

e Company Profile including Organization Structure
e Key Resources (staff & equipment)

e Professional Indemnity (PI) Cover

e Member of Engineers Fiji.

e Valid Business License and Registration Certificate

e FRCS Tax Compliance Letter (Business and All Directors)

e FNPF Compliance Letter

e FNU Levy Certificate

e OHS Compliance Certification

e 3 minimum written Clients Reference with contact details.

o Written client references must be within the last 3

years. Bids will not be considered for evaluation unless
3 Client’s References are provided.

e 3 minimum Past Project Experience of Similar Value and Nature

Public Liability Cover

Professional Indemnity
Insurance

FJD 1,000,000.00

FJD 1,000,000.00

Liquidated Damages
(LD)

FJD 2,500.00 per Calendar Day

Deadline /
Submission

Date: Friday 30" October 2026

Time: 12pm FJT

Mode: Submission to be dropped in the Tender Box located at FRCS
Complex, Building 2 — Level 4, Corner of Ratu Sukuna Road and Queen
Elizabeth Drive, Nasese, Suva.

Tender to be in a sealed envelope and clearly marked as “EOl No.
39/2026 - Building Services Engineering Consultancy for the Proposed
FRCS Nadi Office Complex”.

Contact Information

Contact Person: Mr. Colin Alfred

Designation: Manager Facilities and Projects, Finance
Contact Details:

(T) 679 324 3104 | (M) 998 3666 | (E) calfred001 @frcs.org.fj
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Section 4 — Schedule of Returnable Forms
Schedule A: Declaration by Bidder — Conformity

Tender Reference: EOI No. 39/2026
Tender Title: Building Services Engineering Consultancy for the Proposed FRCS Nadi Office
Complex

1. We, confirm to have examined the EOl Documents, attended the Pre-Bid Site Meeting (if any) and
hereby acknowledged any addendums thereof, offer to supply the goods, services or works set out
in the EOI, the Specifications, Drawings and accompanying documents for the price(s) specified in
the Price Schedule.

2. Declare that we have read and clearly understood all Sections of this EOI, including the GTC & TOR,
if required we will sign and return any section of EOI to form part of the Contract Document.

3. We hereby declare that our firm, its affiliates or subsidiaries or employees, including any
JV/Consortium /Association members or subcontractors or suppliers for any part of the contract:

a. have no conflict of interest, is not under procurement prohibition by the FRCS or been
suspended, debarred, sanctioned or otherwise identified as ineligible;

b. have not declared bankruptcy, are not involved in bankruptcy or receivership proceedings,
and there is no judgment or pending legal action against them that could impair their
operations in the foreseeable future;

¢. Undertake not to engage in proscribed practices, including but not limited to corruption,
fraud, coercion, collusion, obstruction, or any other unethical practice, with the FRCS or
any other party, and to conduct business in a manner that averts any financial, operational,
reputational, or other undue risk to FRCS.

4. We declare that all the information and statements made in this Proposal are true and we accept
not to deviate, unless the Scope of Work will change by the FRCS;

5. Agree that the FRCS has the right to deduct the full Bid Security Sum (if any) in case of any breach
to the terms of conditions of the EOI or in case where we decided to reject the offer by the FRCS
after the Letter of Award has been issued by the FRCS;

6. lunderstand that the FRCS reserves the right, unless the tenderer stipulates to the contrary in the
tender, to accept such portion thereof as FRCS may decide. FRCS is not bound to accept the lowest
or any tender.

7. Confirm that our submission shall be valid and remain binding upon us for the period specified in
the Bid Data Sheet.

I, the undersigned, certify that | am duly authorized to sign this Proposal and bind it should FRCS accept
this Proposal.

Authorized Representative Signature

Authorized Representative Name

Designation

Company Name
Date
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Schedule B: Bidder Information

[Bidders official stamp/seal]

Bidder Registered Name

[Complete]

Legal Address

Street Address: [Complete]
Postal Address: [Complete]
Office Number: [Complete]

Website (if any): [Complete]

Year of Registration

[Complete]

List of Director(s)/Shareholder(s)

[Complete]

Bidder’s Authorized Representative

Name and Title: [Complete]
Telephone numbers: [Complete]
Email: [Complete]

Countries of Operation [Complete]
No. of full-time Employees [Complete]
No. of Technical Employees [Complete]
No. of Field Employees [Complete]

Contact person FRCS may contact for
requests for clarification

Proposal evaluation

during

Name and Title: [Complete]
Telephone numbers: [Complete]
Email: [Complete]

Attach the following documents:

e Company Profile, not exceeding fifteen (15) pages with

Organization  Structure, Director(s), specialization,
expertise, and resources;

e Project Profile, list of past experiences in similar nature
and capacity with contact details;

e Certificate of Incorporation/ Business Registration;

e Professional Indemnity (P1) Cover Certificate;

e Public Liability Cover

e Member of Engineers Fiji Certificate;

e Valid Tax Compliance Certificate issued by FRCS;

e Certificate of Tax Registration and Exemption (if any);

e Valid FNPF Compliance Certificate;

e Valid FNU Levy Compliance Certificate;

e Copies of the financial statement (balance sheets,
including all related notes, and income statements) for at
least recent 3 years prepared by a qualified Accountant

professional;
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Schedule C: Project Commitment, Experience & Referees

C.1 On-Going Projects

List down Projects currently in Progress in the table below.

Client Name

Project Name &
Location

Contract Value

% Progress &
Approximate
Completion time

Types of activities
being undertaken

[0 Bidders may also attach additional information with the submission.

C.2 Past Project Experience
List down Past Project Experience in the table below of similar scope & capacity to this tender.

Client Name

Project Name &
Location

Contract Value

Year of
Completion

Types of activities
undertaken

L1 Bidders MUST also attach Statements of Satisfactory Performance from the Top 3 (three) Clients or more,

with the submission.

C.3 Project Cliental Referees
List down at least 3 Cliental Referee details in the table below.

Name of Referee

Project Name &
Location

Reference Contact
Details

Contract Value

Types of activities
undertaken

L1 Bidders MUST also attach Statements of Satisfactory Performance from the Top 3 (three) Clients or more,

with the submission.
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Schedule D: Key Personnel

List the key staff personnel that will be engaged for this project.

All listed personnel may be employees or subconsultants of the Consultant; however, full responsibility

for their performance and outputs remains solely with the Consultant. Key Experts shall not be

substituted without the Client’s prior written approval.

Name

Current Position

Experience

Qualification

Role for this Project and
% Contribution

Senior Building Services
Engineer — Team Lead
% - [Complete]

Building Services
Engineer — Mechanical
% - [Complete]

Building Services
Engineer — Electrical
% - [Complete]

Building Services
Engineer — Hydraulic
% - [Complete]

Building Services
Engineer -
ICT/Communications

% - [Complete]

[BLANK]

[BLANK]

[BLANK]

[ Bidders to attach resume of nominated key staff personnel required for the project as assigned above.
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Schedule E: Works Programme and Project Methodology

Bidder must attach;
. Tentative works programme using Gantt chart, indicating key trade and milestone timelines.

o Methodology Statement detailing all activities from planning, developing, and controlling a project
from start to finish, ensuring efficient resource allocation, risk management, and successful completion within

established parameters.

Tentative Works Duration:
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Schedule F: Declaration by Bidder — Price

Tender Reference:

EOI No. 39/2026

Tender Title:

Building Services Engineering Consultancy for the Proposed FRCS Nadi Office
Complex

We, the undersigned, submit our Price for the above project in accordance with the Specification prepared

by FRCS.

The whole of the works shall be completed and carried out to the entire satisfaction of FRCS for the sum

of [Insert amount in words and figures (VIP)].

Our Proposal shall be valid and remain binding upon us for the period of time specified in the Bid Data
Sheet. We understand you are not bound to accept any Proposal you receive.

I, the undersigned, certify that | am duly authorized to sign this Proposal and bind it should FRCS accept

this Proposal.

Authorized Representative Signature
Authorized Representative Name

Designation
Company Name
Date

[Bidders official stamp/seal]

NOTE: Bidders to provide initial pricing and only shortlisted Bidders would be invited to update their
pricing once the Conceptual Drawings are provided.
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Schedule G: Scope of Works

ITEM TRADE DESCRIPTION
No.
1.0 PROJECT BACKGROUND
The Fiji Revenue & Customs Service (FRCS) is undertaking the development of a new office
facility in Nadi to support its operational, administrative, and border management functions.
The project involves full design, statutory body approvals, construction, commissioning, and
handover of the FRCS Office, including associated infrastructure and services.
FRCS intents to construct a multi storey office complex with approximately 5,000 plus square|
meters. Apart from been FRCS office the facility will be a Regional Training Hub, accommodation
facilities and conference facilities.
FRCS invites Expression of Interest from suitably qualified and experienced Building Services|
Engineer to provide professional services engineering for the delivery of the FRCS Nadi Project
2.0 PROJECT LOCATION
PROPOSED
NADI OFFICE
3.0 PROJECT DURATION
The Proposed Project is expected to last for a period of two (2 years). Timeline is subject
for review.
4.0 SCOPE

The Fiji Revenue and Customs Services (FRCS) invites registered and experienced firm to
submit an Expression of Interest (EOI) that can provide Building Services engineering services
for the Proposed New FRCS Nadi Office Complex located at Lot 4 Hillview Road, Voivoi

Subdivision Legalega, Nadi on iTaukei Lease No: 36692, Lot 4, SO 8654 with a land area of
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4670 m?2.

The Building Service Engineer shall provide all professional engineering services required to
develop, design, document, coordinate, and support the project from the concept and design
stages through construction, completion, and final handover.

All services shall be undertaken in accordance with applicable statutory and regulatory
requirements, relevant local authority requirements, applicable building codes, engineering
standards, and recognised industry best practices. The Building Service Engineer shall also
ensure appropriate coordination with the project team and other consultants throughout all
stages of the project.

5.0

SCOPE OF SERVICES, TASKS & DELIVERABLES

5.1

General

Scope of Services — Building Services Engineer

The Building Services Engineer shall provide full professional engineering services for the

planning, design, documentation, tendering, construction support, testing, commissioning,

completion and handover of the proposed new office complex.

The Engineer shall develop integrated building services systems that are safe, functional,

energy-efficient, sustainable, maintainable and cost-effective, and that:

e Meet the Project Brief and Client requirements;

e Align with the architectural and civil & structural design; and

e Comply with all statutory requirements, applicable legislation, building codes,
engineering standards and recognised industry practice.

Disciplines and Systems Covered but not limited to

The scope includes, but is not limited to, the following:

e Mechanical services: air-conditioning, ventilation and associated systems.

e Electrical services: power distribution, lighting, emergency power and associated
systems.

e Hydraulic and plumbing services: water supply, sanitary plumbing, drainage and
associated systems.

e Fire protection and fire services.

e Vertical transportation interfaces: lifts and associated building services requirements.

e Building Management Systems (BMS) and building controls.

e |ICT, telecommunications and communications infrastructure interfaces.

e Security, access control and associated infrastructure interfaces.

e Audio-visual and other specialist building services interfaces.

e Energy efficiency, sustainability and renewable energy measures.

e Coordination and integration of all building services with architectural, civil, structural
and other specialist design disciplines.

Energy Efficiency and Sustainability

The Engineer shall consider energy efficiency and sustainable building services solutions
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throughout the design. This may include:

e Energy-efficient HVAC systems.

e High-efficiency chillers and equipment.

e Variable-speed drives.

e LED lighting.

e Occupancy and daylight controls.

e Building Management Systems.

e Solar photovoltaic systems.

e Energy metering and monitoring.

e  Water-efficient fixtures.

e Rainwater harvesting.

e Efficient pumps and motors.

e Heat recovery systems where appropriate.
e Passive design coordination with the Architect.

Where applicable, the Engineer shall coordinate with the project's sustainability objectives and
relevant green-building requirements.

Coordination and Integration

The Engineer shall ensure that all building services are fully integrated and coordinated

throughout the design and construction phases, including:

e Coordination of plant rooms, service risers, ceiling spaces, penetrations and equipment
locations; and

e Provision of adequate maintenance access and resolution of all service interfaces.

The Engineer shall work collaboratively with the Architect, Civil & Structural Engineer, Quantity
Surveyor, specialist consultants, Client, Project Manager, Contractor and other relevant
stakeholders to ensure the building services design is:

e Fully coordinated, practical and constructible; and

e Aligned with the project scope, programme, budget and quality requirements.

The Engineer shall perform duties and services under the project stages listed below:

Project Stages

Stage 1 Review of Project Requirements, Site Inspection & Assessment and Planning
Due Diligence

Stage 2 Develop Conceptual Design and Technical Options

Stage 3 Detailed Design and Approvals

Stage 4 Tender Documentation & Procurement

Stage 5 Construction, Installation & Commissioning Phase Services

Stage 6 Practical Completion and Handover

Stage 7 Defects Liability Period

Stage 1: Review of Project Requirements, Site Inspection and Planning Due Diligence

The Engineer shall, without limitation, be responsible for:
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Stage 2: Develop Conceptual Design and Technical Options

Review the client project brief and functional brief.

Review architectural concept and site layout, site information, planning requirements,
proposed development parameters & requirements and proposed building
configurations.

Review available site investigation, geotechnical, topographical, and survey information
and any regulatory constraints

Review existing site infrastructure, utility information, existing services, site constraints
and surrounding developments. Assess the availability and capacity of electricity, water,
sewer, stormwater, telecommunications and other relevant services.

The Engineer shall liaise with the relevant utility providers (WAF, EFL, TFL) and develop a
Site Servicing Memorandum that clearly identifies the location of current services on site,
the disconnection and decommissioning of the services, and outlines a proposal for
establishment of new (or upgraded) services to the site.

Identify building services constraints, opportunities, risks, and design considerations.
Establish the building services design criteria and basis of design and preliminary design
strategy.

Participate in the coordination works between building services requirements with the
Client, Architect, Civil & Structural Engineers, and other project consultants.

Advise on building services implications of architectural planning, building height, floor-
to-floor heights, spans, grids, plant rooms, service zones, and facade systems.

Identify information required from the Client or other consultants to progress the
building service design.

Review and advise on building codes and relevant standards to be used in the project.
Attend project inception and coordination meetings.

Identify potential building services associated with adjacent buildings and infrastructure.
Identify statutory and authority requirements applicable to the project.

Provide recommendations if additional investigations is necessary

Conduct site inspection and assess ground conditions and their implications for
structural design.

Where information is insufficient, the Engineer shall recommend additional surveys,
investigations, testing, or specialist studies.

During this initial stage, the Engineer is to familiarize themselves with the proposed site
and site constraints and architectural concepts provided.

Key Deliverable for Stage 1: The Engineer shall prepare an Inception/Building Services
Design Report identifying the proposed servicing strategy, key assumptions, design
criteria, constraints, risks and recommendations.

Integrate initial investigation and assessment stages into concept building services design
drawings to meet FRCS expectations on the overall Project within the project scope, time,
cost and quality control. All documentation in this stage shall be submitted to the Client for
approval prior to any application.

The Engineer shall develop and evaluate appropriate systems for the proposed office
complex.

The Engineer shall clearly identify the design codes and standards adopted in the Services
Design Basis Report. The Engineer shall identify and apply the relevant statutory
requirements, building regulations, codes and standards applicable to the project.

Page 18 of 34



e The Engineer shall prepare preliminary services schemes and provide recommendations for|
the preferred service system solution.

e Undertake all building services analysis and design necessary for the complete building.

e The Engineer shall establish and document appropriate systems to be implemented.

e Attention shall be given to the applicable seismic and cyclone/wind conditions and noise
(vibrations to the building) relevant to the project location

e The Engineer is expected to work reasonably and efficiently with the entire design team, and
as requested by the Client.

e The Engineer shall undertake all building services analysis and design necessary for the
complete building. The Engineer shall develop concept-level building services designs and
coordinate these with the architectural and structural concept designs

e Key Deliverable for stage 2: The Engineer shall provide all necessary concept drawings
applicable to the project for review and approval. Provide services system options,
preliminary layouts and structural concept report.

Stage 3: Detailed Design and Approvals

Following approval of the Concept Design, the Engineer shall develop the approved concept into
a complete and coordinated detailed building service design suitable for statutory approvals,
Building Permit application, tendering, procurement, construction, and the Client’s
requirements. The Engineer’s services shall include, but not be limited to, the following:

e Coordinate and integrate the approved Concept Design drawings, design requirements,
planning conditions, statutory requirements, site information, and other relevant
project requirements into comprehensive detailed building service design
documentation.

e Ensure that the detailed design documentation is suitable for the procurement and
engagement of the Main Works Contractor, Building Permit application, statutory
approvals, tendering, and construction, and is prepared to the reasonable satisfaction of|
the Client.

e Ensure that the detailed design meets FRCS requirements and expectations and is
developed within the approved project scope, programme, budget, quality
requirements, and overall project objectives.

e Assist the Client in responding to technical queries, comments, requests for information,
and clarifications raised by statutory authorities, utility providers, and other relevant
stakeholders to facilitate the required approvals. All submissions and applications shall
be provided to the Client for review and approval prior to submission to the relevant
authorities.

e Undertake all building services analysis, engineering calculations, modelling, and design
necessary for the complete building and associated building service within the
Engineer’s scope.

e Establish, assess, and document the applicable building service design criteria

e Identify, interpret, and apply all applicable statutory requirements, planning conditions,
building regulations, national building codes, engineering standards, authority
requirements, and recognised industry standards relevant to the project.

e Undertake detailed service element calculations, analysis, design, and engineering
assessments for all elements within the Engineer’s scope of services.

e Prepare a complete and coordinated set of building service drawings, layouts, details,
schedules, specifications, calculations, and supporting documentation suitable for
statutory approval, Building Permit application, tendering, procurement, and
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construction.

Prepare a comprehensive Building Service Design Report setting out the design
philosophy, design criteria, applicable codes and standards, design assumptions, loading
criteria, materials, structural systems, analysis methodology, key design considerations,
and engineering outcomes.

Coordinate closely with the Architect and all relevant project consultants to ensure that
the building service design is fully integrated with the architectural, civil & structural
engineers, landscape, and other discipline requirements.

Where Building Information Modelling (BIM) is required, develop and maintain the
building service BIM model to the required level of detail and information specified in
the Project BIM Requirements and coordinate the model with other project disciplines.
Participate in design coordination meetings, technical workshops, design reviews, and
interdisciplinary coordination sessions as required by the Client or Project Manager.
Participate in value engineering and design optimisation exercises throughout the
design process. Any proposed value engineering measure shall maintain the required
levels of safety, functionality, durability, constructability, maintainability, sustainability,
and overall building performance, while remaining compliant with applicable statutory
and technical requirements.

Incorporate appropriate design measures to enhance the durability, resilience,
maintainability, resource efficiency, and sustainability of the structural elements, having
regard to the project’'s environmental conditions, design life, maintenance
requirements, and operational objectives.

Where the project targets a recognised green building certification, provide the
necessary structural design information, calculations, material information,
specifications, and supporting documentation required to assist the project team in
satisfying the applicable certification requirements.

Review and incorporate relevant Client, consultant, statutory authority, and stakeholder|
comments arising during the detailed design process, subject to the Client’s approval
and within the agreed scope of services.

All submissions to statutory authorities and utility providers shall be coordinated with
and submitted to the Client/Project Manager for review and approval prior to formal
submission, unless otherwise directed.

Key deliverables for Stage 3: The Engineer shall provide detailed building services
calculations, layouts, drawings & specifications and detailed design documentation and
supporting information. All Stage 3 documentation shall be developed in accordance
with the applicable national building code, statutory requirements, engineering codes
and standards, and shall be sufficiently detailed, coordinated, and complete for
regulatory approval, tendering, procurement, and construction.

Stage 4: Tender Documentation & Procurement

The Engineer shall provide all necessary/complete building services tender documents to
suitable for procurement of the main works contractor

Review the building services components of the tender documentation prior to issue to
ensure that the information provided is sufficiently detailed and clear to enable tenderers to
accurately price and undertake the Works.

Respond to technical queries, requests for information, and requests for clarification
relating to the civil and structural aspects of the tender documentation during the tender
period.
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e Assist FRCS and the Project Manager throughout the tender evaluation process in
accordance with applicable FRCS policies, procedures, procurement requirements, and
project protocols.

e Provide technical advice, comments, and recommendations to FRCS and the Project
Manager on matters falling within the Engineer’'s area of responsibility. Such
recommendations shall be based on the technical compliance and requirements of the
tender and shall not override the Client’s procurement or commercial decision-making
responsibilities.

e Key deliverables for Stage 4: Prepare complete tender documents and drawings with
specifications and schedules. Provide technical review and clarification and assist in the
evaluation process.

Stage 5: Construction, Installation & Commissioning Phase Services

e During construction, the Engineer shall provide professional engineering support. Site
inspections shall not relieve the Contractor of its responsibility for construction quality,
workmanship, temporary works or compliance with the contract.

e The Engineer shall review relevant contractor submissions during construction

e Reviews shall be undertaken for general compliance with the design intent and contract
requirements.

e The Engineer shall provide advice regarding appropriate building service testing &
commissioning and quality assurance requirements. The Engineer shall develop and
implement appropriate testing and commissioning requirements for the building services
systems.

e The Engineer shall identify deficiencies and require rectification and re-testing where
systems do not meet the specified requirements and advise on services implications
where results do not meet specified requirements.

e The Engineer shall undertake inspections at key construction stages. Inspection frequency
shall be agreed with the Client and Project Manager based on project requirements and
risk.

e The Engineer shall review and advise on building service variations arising during
construction. No changes shall be implemented without appropriate engineering review
and approval.

e Key Deliverables for Stage 5: Monthly site visit and reports, attend and inspection at key
construction stages, prepare shop drawings, RFI’s, inspections and technical advice.

Note: The Client’s Representative (Project Manager) shall be responsible for administering the
construction contract with the Contractor, however, shall reasonably request the assistance
of the Engineer

Stage 6: Practical Completion and Handover

e The Engineers shall undertake all activities necessary to achieve Practical Completion,
commissioning, handover and occupation of the Project in accordance with the Contract,
approved drawings, specifications, statutory requirements and the Client's requirements.

e The Engineer shall assist the Project Manager in preparing the building services component
of the Practical Completion documentationn.

e Practical Completion shall only be recommended or certified when the Works are
substantially complete, safe and capable of being occupied and used for their intended
purpose, subject to any minor outstanding defects or works that do not materially prevent
beneficial occupation or use.
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Prepare Defects and Outstanding Works List shall be prepared and The Contractor shall
rectify all defects and outstanding within the period specified by the Contract or as agreed
with the Client.

Prior to handover, the Engineer shall complete all testing and commissioning requirements|
and provide all necessary documentation to the Client.

The Engineer shall prepare and submit a complete As-Built Documentation Package; As-built
drawings shall accurately reflect the works constructed and installed.

The Engineer shall assist with the final handover of the building services systems. The
Engineer shall participate in handover inspections and provide technical assistance to the
Client's facilities/maintenance team.

Key Deliverables for Stage 6: Inspection of building services elements, final certification,
compilation of all documents for client and assist in obtaining final regulatory approvals.

Stage 7: Defects Liability Period

During the Defects Liability Period, the Engineer shall provide reasonable professional
assistance in relation to building services defects or issues arising from the completed
works.

The Engineer shall reported system deficiencies, review contractors’ rectification proposals
and review re-testing results.

The Engineer shall assist in the co-ordination and monitoring of the rectification of defects
during the Defects Liability Period as applicable to the design.

Prepare and present Project Closure Report with all the relevant documentation.

Provide advice to Client/Project Manager regarding outstanding building services defects.
Key Deliverables for Stage 7: Undertake inspections and provide technical advice. Submit
final project closure reports.
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Schedule H: Payment Schedule

Note: Payments are linked to deliverable and stage completion. Where applicable, deliverables have
been directly linked with Schedule G: Scope of Works.

All costs must be clearly itemized and presented as specified to ensure consistent and fair evaluation.

Project Stages | Scope of Works Amount
Stage 1 Review of Project Requirements, Site Inspection &
& Assessment and Planning Due Diligence
Stage 2 Develop Conceptual Design and Technical Options
Stage 3 Detailed Design and Approvals
Stage 4 Tender Documentation & Procurement
Stage 5 Construction Phase Services
Stage 6 Practical Completion and Handover
Stage 7 Defects Liability Period
Subtotal
VAT (12.5%)
Total Costs (VIP)

NOTE: Bidders to provide initial pricing and only shortlisted Bidders would be invited to update their
pricing once the Conceptual Drawings are provided.
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ANNEXURE A -TITLE

STAMP
bury

1.

FLTB No.: 4/10/44010 iTaukei Lease No ..96€92. .

LEASE
For Commercial Purpose

iTaukei Land Trust (Leases and Licenices) Regulations 1984

THIS LEASE made the day of 2023
BETWEEN THE iTAUKEL LAND TRUST BOARD of 431 Victorfa Parade, Suva (hereinafter called “the lessor”) of
the one part and VOIVOT LAND DEVELOPMENT COMPANY PTE LIMITED having its Registered Office at
Legaleg’(Nadi, (hereinafter called "the lessees™) of the other part -~ - -~~~ - - - - -~ m oo m oo -

WITNESSETH as follows:

IN CONSIDERATION of the rent and covenants on the part of the lessee hereinafter reserved and
contained [and in consideration of the sum of $0 (Nil) paid by the lessee to the lessor on or before the
execution hereof (the receipt whereof the lessor hereby acknowledges)J* the lessor hereby demises unto the
lessee ALL THAT PIECE OR PARCEL OF LAND described as follows

NAME OF LAND ] TIKINA PROVINCE AREA

LEGALEGA(PT OF) AS LOT 4 ON S¢

2
8654 NADI BA 4670m

owned by the MATAQALL: VUNALVI; TOKATOKA NADRAU (hereinafter called "the Lattdowring unit)
be the area a little more or less and contained within the boundaries imore particularly delineated and marked
on the plan hereto annexed and edged YELLOW (hereinafter called "the Land") EXCEPTING AND RESERVING
all the matters contained in the First Schedule hereto TO HOLD the same unto the lessee from the first day
of JANUARY, 2023 for the term of Ninety nine (99) years YIFLDING AND PAYING therefore unto the
lessor the yearly rent of Four Thousand Six Huhdred Dollars {$4,600.00) half yearly In advance on the
first days of January and July In every year [save that the first payment shall be $2,300.00 (Two Thousand
Three Hundred Dollars) and shall be due on the execution hereof]* subject to reassessment as hereinafter
provided,

THE LESSEE HEREBY COVENANTS WLTH THE LESSOR as follows:

(@) To pay the rent hereinbefore reserved at the times and in the manner aforesaid without any deduction
whether formally demanded or not.

(b) The tenant shall pay a yearly Lease Administration fee of $54.50 (Fifty-Four Dallars Fifty Cents)
or such amount as may be assessed by the Board thereafter. Such fee shall be patd half yearly in
advarice on the flrst days of January and July in every year.

(c) The land may be used for residential apartments or for Cornmercial purposes.

(d) To bear pay and discharge all existing and future rates taxes or assessments duties Impositions and
outgaings whatsoever imposed or charged upon the land and premises or upon the ownet or oceupier
thereof,

(e) Not to do or permit in connection with the land anything in cantravention of any written law.

(f) Toindemnify the lessor against all claims, demands, expenses and Kabilities in connection with the fand
to pay the costs charges and expenses incurred by the lessor in abating a nuisance or for remedying any
other matter in connection with the land in compliance with any requirements imposed by or under any
written faw, ‘i

ad

e ﬂ%{'ﬂmwf Tl'élux '
eqistrar of Titles
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(p)
(@

To permit the lessot or its employees ot agents at all reasonable times to enter upon the land and into

buiidings thereon In order to view the stale thereof.

Mot to erect or permit to be erected any building or structure on of over any part of any electricity

reserve affecting the land.

Not to carry out any development an or in refation to the land without first obtalaing the consent in

wiiting of the lessor and any consent required by or under any written law in respact of such

development; " development” for the purpose of this covenant includes:

(i) the carrying out of any building or engineering work designed to create ater or add to any
improvements to the tand and,

(i} any use of the fand or of any improvements thereto other than for the purpase specified in sub-
clause (¢} of this clause.

To keep in good and tenantable repalr all buildings together with alt flxture and fittings and all drains,

sewars, guilies, cess-pits, septic tanks, soak-aways, water supply piping, wells, tanks, reservolrs, ponds,

pumps, fences, walls, hedges, gates, posks, bridges, culverts, water courses, ditches, roads and yards In

and upon the land and to maintaln in good arder all boundary markers.

Net to allenate or deat with the land or any part thercof whether by sate, transfer, sub-lease or licence

or In any other mannel whatsoever without the consent In writing of the lessor first had and obtained.

Within twe years fram the day of ragistration of the iease to erect on the land, to the

satisfaction of and In accordance with plans approved in wiiting by the lessor, a building for

Comraercial purposes in accordance with the-provisions of the Public Heslth Regulations, the Town

Planning Regulatians and any other relevant legislation for the time being in force, such building to have

a minimum external floor area exclusive of the areas of any verandah, balcony, porch or accessory

outbuilding of 93 Sguare metres; that the lessee shali not without the written consent of the lessor

erect or permit to be erected more than one dwelling-house upon the demised fand.

To keep all buildings on the land insured to their full cost of reinstatement against fire tempest and

earthquake and in the event of any such building being dismantied, demalished, destroyed or damaged,

from any cause within two years of such dismantling, demolition, destruction of damage to rebidld or

repair the building in accordance with plans approved in writing by the lessor and in accordance with the

provisions of the Pubiic Health Regulations, the Town Planning Regulations and any other relevant

legislation for the time being in force.

Not without the prior consent in writing of the lessor to carry ot of permit to be carried an any offensive

trade as defined In the Public Health Act (Cap.111).

Not to permit any act matter or thing whatsoever to be done in or upon the land or bulldings or any part

thereof which shall be or may be or grow to be to the annoyance, nuisance, grievance, damage aF

disturbance of any occupler, Jessee of owner of adjoining or neighboring land and property.

Not to permilt or suffer to remain on the land any horses, cattle, goats, swine or poultry.

To keep the land clear of all refuse, rubbish, weeds and unsightly undergrowth to the satisfaction of the

lessor,

THE LESSOR HEREBY COVENANTS WITH THE LESSEE that the lessee paying the rent hereby
reserved and performing and observing the covenanis on the lessee's part herein contalned, the lessee may

peaceably hold and enjoy the land during the said term without any interruption by the lessor or any person
or persons lawfully dlairning through under or In trust for the lessor except as otherwise provided herein,

PROVIDED ALMWAYS and i Is hereby agreed and declared as follows:

(2)

(b)

(iy That the rent shall be reassessable in accordance with the provisions of Regulation 13 of the
iTaukei Land Trust {Leases and Licenses) Regulations 1084 as set out in the Second Schedule

hereto.

(fi) Notwithstanding the provisions of sub-paragraph (5}(b) of Regulation 13 the value of the following
improvements to the fand {in respect of which the sum of $0 {Nii} has been pald by the lessee to
the lessor by way of [a part of]  the premium paid at the commencement of this fease) shall be
disregarded at any such reassessment:-

That if and whenever during the term of the lease-

(Y any rent hereby reserved or made payable or any part thereof shall be In arrears and unpaid for
one month next after becoming payable (whether formally demanded or not);

¢y there shall be any breach, nen-performance or non-observance of anty of the covenants on the part
of the lessee herein contained of implied by virtue of the Taukel Land Trust (Leases and licenses)
Regidations 1984;

(i) the lessee, being an individual, shall become bankrupt or, being a company, shall enter into
compisory or voluntary liquidation (save for the purpose of amalgamation or reconstruction of a
solvent company);

(iv) & recelver of the fessee shall be appointed or the lessee shall enter into any. composition or
arrangement with the [essec's creditors; oF

(v) the lessee shall suffer any disteess o execution to be levied on his goods; then, and in any such
case, it shall be fawful for the lessor at any time thereafter, and notwithstanding the waiver by the
lessar of any previous right of re-entry, to enter into and upon the fand or any part thereof in the
pame of the whole and thereupon this demise shall absolutely cease and determine, but without
prejudice to any rights or remedies which may have accrued to the lessor against the lessee or to

(k-
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{6)

(8

(1

2

3

(4)

(i) were executed by the Board; or
(i} were in existence at the lime the land was first leased.
When a notice of reassessment (herginafier referred to as “the first notice") is served on any party to a
{ease, any notice of re-assessment served by that party on the other party subsequently to the date on
which the first notice was served and before the appointed date specified In the first notice shalf be of no
effect for the purposes of this regulation; and if notices of re-assessment are served by both parties on
each other on the samie date, only the notice of re-assessment served by the Board shall have effect for
those purposes.
Tn this regulation "the appointed (ate" means, in relation to any nofice of re-assessment in respect of the
rent payable under any lease, the date specified in the notice as the appointed, being not warlier than five
years from the tater of
(a)  the daie of the commencement of the term of the lease;
{h) the date as from which there fast took effect a re-assessment made i pursuance of this regulation;
and
(c) the date as from which there last took effect a previous direction of an arbitrator, that the rent
should continue unchanged.
This regulation shafl not apply in relation to a lease in which it is specifically provided that this regulation
shall not do so.

THIRD SCHEDULE
(Regulation 15, iTaukei Land Trust (Leases and Licences) Ragulations i984)

1t shall be implied in every lease of iTaukel Jand commencing on or after thie commencement of these
Regulations that where the land demised is required by the Board for developmerit (whether by the Board
oF otherwise) Involving any use of the land, in whole or in part, which is materially different from the
purpose for which the fand was demised and in respect of which permission has heen granted tnder the
Towsi Planning Act, the Board may terminate the lease and resume passession of the land on the 30th day
of June or the 31st day of December in any year during the term of the lease by netice In writing served
an the lessee not later than one year before the date on which the Board desires to resuma possession of
the lend, without prejudice to the rights and remedies of either party against the other In respect of any
antecedent claim or breach of covenant.

If, on the termination of a lease of ITaukei fand in pursuance of paragraph (1), the Jessee shall have paid

the rent thereby reserved and payable and shail have reasonably performed and observed the terms,

condltions and covenants therein contained, the lessee shall be paid entitied to be paid by the Board by

way of compensation -~

(a}  suchi sum as rmight reasonably be expacted to be obtained in the open market by a willing sefler
from a willing purchaser in consideration for the transfer of the lease as at the date of resumption
of possessian by the Board and as if the notice referred to in paragraph (1) had not been served

(any improvements to the land executed after the date of such notice being disregarded); and

{b)  such sum as represents the totai amount of the unavoidable other loss incurred by the lessee in
consequence of the exercise by the Board of its powers under this tegutation, including, in
particular, but without prejudice to the generality of the foregaing--

(Iy loss or expenses incurred by the lessee in respect of the removat or sale of his household
goods, chattels ar livestock on, of used In connection with, e demised land and in respect of
his re-establishment in @ comparable property in Fiji;

(iiy the loss of the goadwill suffered by any business cartled on by the lessee from or on the
demised by reason of the transfer or closure of that business resulting from the lessee's
quitting of the demised land; and

(il) expenses incurred in vespect of tegal and other professional services in connection with the
preparation of the lassee's claim for compensation hereunder (not being costs of any
arbitration to determine any question arising under this regulation) ; and,

{¢) the full amoynt of any compensation payable by the lassee to any sub-lessee of the demise land or

any part thereof In pursuance of paragraph (3) .

Where a lease of iTaukel fand has been terminated in pursuance of paragraph {1y and the demised land
or any part thereof was at the date on which the lease was so terminated In the possession of a sub-
lessee with the written consent of the Board, the fassee shall be liable to pay to the sub-lessee such sum
a5 the Board would have been lisble to pay o the sub-lessee under sub-paragrapht (a) and (b} of
paragraph (2) had the sub-lessee been the lessee of that land or that part thereof,

The right of the Board to terminate a lease by viriue of the condition implied therein by paragraph (1)
shall also be exercisable in respect of part only of the demised land as If any reference in the foregoing
pravisions of this regulation to the demised land included 3 refererice to a part thercof; ard in the event
of such right being exercised in relation to part only of the demiised fand the lessee shall be entitled --
(a) ‘o a reduction of the rent in such amount as shall agreed by the partles or, should they fail to
agree, by such amount as shall be settled by arbitration In pursuance of regulation 21; or
A

JR—
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iTAUKEI LEASE DIAGRAM

SHOWING LOT: 4 PLAN: S0 8654
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IN WITNESS whereof the lessor has caused its Common Seal to be hereunto affixed and the lessees has set th
hands/made his mark the day and year first hereinbefore written.

IN WITHESS whereof the lessor and the lessee have caused their Comron Seals to be hereunto affixed the day and year fi
herelnbefore written,

The Common Seal of the iTaukei Land Trust Beard was ) 7 -
hereunto affixed In pursuance of a resolution of the Board ) i The

Ca it
Sabt oo

by and {n the presence of

FOF

- Avaago

l " tlermiber of the Boar

V 7M. YADONA
-AJ BOARD SECRETARY
ITAUKEI LAND TRUST BOARD

; The Common Seal of YOIVOL LAND DEVELOPMENT )
( COMPANY BTE LIMITED was hereunto affixed by )
i and in the presence of the undersigned who certify )
that they are the proper officers authorised to attest )
the affixing of the SEAL. )
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Fiji Revenue & Customs Service
EOI No. 39/2026 — Building Services Engineering Consultancy for the Proposed FRCS Nadi Office Complex

ANNEXURE B - LOCALITY MAP

4 Ollve‘Tree Nasoso
- T -‘all- )

L g A

\Fiji Ga;tewa')‘/ Hotel
N

A

Note: Boundary are indicative and for illustrative purposes
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Fiji Revenue & Customs Service
EOI No. 39/2026 — Building Services Engineering Consultancy for the Proposed FRCS Nadi Office Complex

VANUA VIEW

FGISC Pow

Page 33 of 34




Fiji Revenue & Customs Service
EOI No. 39/2026 — Building Services Engineering Consultancy for the Proposed FRCS Nadi Office Complex

Parcels

Lot Number 4

Plan Number SO 8654

Total Area (Ha) 0.467000
Appellation LOT 4 SO 8654

LandName Legalega

@\ Zoom to
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